1.CONTRACTID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1 8
2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVEDATE  [4.REQUISITION/PURCHASE REQ. NO. 5. PROECT NO.(Ifapplicable)
03 13-Sep-2011 M6788411RCTMO03
6.1SSUED BY CODE V67854 7. ADMINISTERED BY (If other than item6) CODE
PM TRASYS
PROGRAM MANAGER, TRAINING SYSTEMS See Item 6
12350 RESEARCH PARKWAY
ORLANDO FL 32826-3275
8. NAME AND ADDRESSOF CONTRACTOR (No., Sreet, County, Sate and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TATITLEK SUPPORT SERVICES, INC
LAURA LANCASTER
3003 MINNESOTA DR STE 204 98. DATED (SEEITEM 11)
ANCHORAGE ALASKA 99503
X 10A. MOD. OF CONTRACT/ORDER NO.
M67854-08-D-8029-0007
10B. DATED (SEEITEM 13)
CODE _3SKC7 [FACILITY CODE 3SKC7 X | 11-Apr-2011
11. THISITEM ONLY APPLIESTO AMENDMENT SOF SOLICITATIONS
DTheabovenunbered solicitation is amended as set forth in Item14. The hour and date specified for recei pt of Offer |:| is extended, |:| isnot extended.

Offer must acknow| edge receipt of this amendment prior to the hour and date specified in thesolicitation or as avended by one of thefol lowing methods:

(a) By conpleting Items 8 and 15, and returning copies of the amendment; (b) By acknowledging recei pt of this amendment on each copy of the offer submitted;
or (c) By separate | etter or telegramwhich includes areferenceto the solicitation and amendment nunbers. FAILURE OF YOURACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJXECTION OF YOUR OFFER. Ifby virtueof this amendment you desireto change an offer dready submitted, such change may be mede by tel egramor | etter,
provided each tel egramor | etter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONSOF CONTRACT SORDERS
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THISCHANGE ORDER ISISSUED PURUANT TO: (Secify authority) THE CHANGESSET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDERNO. IN ITEM 10A.

X |B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINIST RAT IVE CHANGES(such as changesin paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TOAUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor isnot, |:| isrequired to sign this document and return copiesto the issing office.

14. DESCRIPTION OF AMENDMENT/MODIFCATION (Organized by UCF section headings, including solicitation/contract subject matter
where feashble.)
Modification Control Number:  dagued115371

The purpose of this modification is to add funding.

Except as provided herein, al terns and conditions of the document referenced in Item9A or 10A, as heretofore changed, remai ns unchanged and in full forceand effect.

15A. NAME AND TITLE OF SGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
JOHN E. LYNCH / CONTRACTING OFFFICER
TEL: 407-380-4197 EMAIL:  john.elynch2@usmc.mil
15B. CONT RACT OR/OFFEROR 15C. DATE SGNED  |16B. UNITED STATESOF AMERICA 16C. DATE SGNED
BY - = B0 14-Sep-2011
(Ygnature of person authorizedto sgn) (Sgnature of Contracting Officer)
EXCEPTION TO S 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

Thetotal cost of this contract was increased by $735,645.55 from $50,170,046.20 to
$50,905,691.75.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0309AB
The unit price amount has increased by $8,900.00 from $150,082.00 to $158,982.00.
Thetotal cost of thislineitem hasincreased by $8,900.00 from $150,082.00 to $158,982.00.

SUBCLIN 0309AC
The unit price amount has increased by $260,000.00 from $779,996.00 to $1,039,996.00.
Thetotal cost of thislineitem hasincreased by $260,000.00 from $779,996.00 to $1,039,996.00.

SUBCLIN 0309AE is added as follows:

ITEM NO SUPPLIES/SERVICES ~ QUANTITY UNIT UNIT PRICE AMOUNT
0309AE 1 Lot $425,000.00 $425,000.00
ACRN AE
FFP

FOB: Destination
MILSTRIP: M6744811RC00002
SHIP VIA: Best Way ( Shippers Option)

NET AMT $425,000.00

ACRN AE $425,000.00
CIN: 000000000000000000000000000000

SUBCLIN 0309AF is added as follows:
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0309AF 1 Lot $41,745.55 $41,745.55
ACRN AF
FFP
FOB: Destination
MILSTRIP: M6785411RCS1M56
SHIP VIA: Best Way ( Shippers Option)
NET AMT $41,745.55
ACRN AF $41,745.55
CIN: 000000000000000000000000000000
SECTION E - INSPECTION AND ACCEPTANCE
The following Acceptance/l nspection Schedule was added for SUBCLIN 0309AE:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
The following Acceptance/l nspection Schedule was added for SUBCLIN 0309AF:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
SECTION F - DELIVERIES OR PERFORMANCE
The following Delivery Schedule item for SUBCLIN 0302AA has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
30-APR-2012 N/A
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
30-APR-2012 15 MARCORSY SCOM M67854

MARTIN BUSHIKA

12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713

FOB: Destination
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The following Delivery Schedule Item has been deleted from CLIN 0303:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiCc
30-APR-2012 16 N/A
FOB: Destination
The following Delivery Schedule item for SUBCLIN 0303AA has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
30-APR-2012 20 N/A
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
30-APR-2012 20 MARCORSY SCOM M67854
MARTIN BUSHIKA
12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713
FOB: Destination
The following Delivery Schedule item for CLIN 0307 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
30-APR-2012 12 N/A
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
30-APR-2012 12 MARCORSY SCOM M67854
MARTIN BUSHIKA
12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713
FOB: Destination
The following Delivery Schedule item for CLIN 0308 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC

30-APR-2012 12 N/A
FOB: Destination
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To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
30-APR-2012 12 MARCORSY SCOM M67854
MARTIN BUSHIKA
12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713
FOB: Destination
The following Delivery Schedule Item has been deleted from CLIN 0309:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
30-APR-2012 1 N/A
FOB: Destination
The following Delivery Schedule item for SUBCLIN 0309AA has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
30-APR-2012 1 N/A
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
30-APR-2012 1 MARCORSY SCOM M67854
MARTIN BUSHIKA
12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713
FOB: Destination
The following Delivery Schedule item for SUBCLIN 0309AB has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic

30-APR-2012 1 N/A
FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC



30-APR-2012 1

The following Delivery Schedule item for SUBCLIN 0309AC has been changed from:

DELIVERY DATE QUANTITY
30-APR-2012 1

To:
DELIVERY DATE QUANTITY
30-APR-2012 1

The following Delivery Schedule item for SUBCLIN 0309AD has been changed from:

DELIVERY DATE QUANTITY
30-APR-2012 1

To:
DELIVERY DATE QUANTITY
30-APR-2012 1

MARCORSY SCOM
MARTIN BUSHIKA

12350 RESEARCH PARKWAY
ORLANDO FL 32826

407-380-4713
FOB: Degtination

SHIP TO ADDRESS

N/A
FOB: Destination

SHIP TO ADDRESS

MARCORSY SCOM
MARTIN BUSHIKA

12350 RESEARCH PARKWAY
ORLANDO FL 32826

407-380-4713
FOB: Destination

SHIP TO ADDRESS

N/A
FOB: Destination

SHIP TO ADDRESS

MARCORSY SCOM
MARTIN BUSHIKA

12350 RESEARCH PARKWAY
ORLANDO FL 32826

407-380-4713
FOB: Destination

The following Delivery Schedule item has been added to SUBCLIN 0309AE:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS
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uiC

uiC
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uiC

uic

M67854

uic
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30-APR-2012 1 MARCORSY SCOM M67854
MARTIN BUSHIKA
12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713
FOB: Destination
The following Delivery Schedule item has been added to SUBCLIN 0309AF:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
30-APR-2012 1 MARCORSY SCOM M67854

MARTIN BUSHIKA

12350 RESEARCH PARKWAY
ORLANDO FL 32826
407-380-4713

FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation
Summary for the Payment Office

As aresult of this modification, the total funded amount for this document was increased by $735,645.55 from
$50,170,046.20 to $50,905,691.75.

SUBCLIN 0309AB:

AB: 17111061A1A 252 68450 067443 2D M20173 1SUO0007EZBH (CIN
000000000000000000000000000000) was increased by $8,900.00 from $150,082.00 to $158,982.00

SUBCLIN 0309AC:

AC: 17111063B4D 252 67856 067443 2D 3B4D DNY TQIM30407 (CIN
(000000000000000000000000000000) was increased by $260,000.00 from $779,996.00 to $1,039,996.00

SUBCLIN 0309AE:
Funding on SUBCLIN 0309AE isinitiated as follows:

ACRN: AE

CIN: 000000000000000000000000000000

Acctng Data: 17111061A1A 252 68450 067443 2D M67448
Increase: $425,000.00

Total: $425,000.00

Cost Code: 1RC00002TOBF
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SUBCLIN 0309AF:
Funding on SUBCLIN 0309AF isinitiated as follows:

ACRN: AF

CIN: 000000000000000000000000000000

Acctng Data: 17111063B4D 252 67854 067443 2D M67854
Increase: $41,745.55

Total: $41,745.55

Cost Code: 23S11RCS1IM56

(End of Summary of Changes)
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